G. R. S. 59] GPB—15,000—22-7-14

# GENERAL AND REVENUE SECRETARIAT

1896-97
~~191~~
( L. B )

## File No. 58

## Serial Nos. 1-8-13-14-15
16-17-18

B
~~Papers Filed.~~

*Month* April 01

SUBJECT.

Construction of a pond at Malimapura in Kelaniyangala &c

| PREVIOUS REFERENCES. | LATER REFERENCES. |
| --- | --- |
| Condemned &c | Indexed J Rajakaruna |

1st Councillor's query on pe draft on L 208

Who prepared this estimate?

as it examined by any P.W. Offr

(3) It involves a large amount it is one which had been once given up. I think the opinion of the Engrs ought to be obtained and recorded

Serial No 13.

Office Note

(1) Work Inspector

(2) C/o

An estimate amounting to Rs 543 was sanctioned from L.F. 21 for sinking a well in the Mahimapur village, Nelamangala Taluk in Govt Pro: No. 8698-9 / 27147-96 dt 24-1-97

2. As sufficient provision was not made in the original estimate for blasting the rock, the President submitted a revised estimate for Rs 624, which was sanctioned in Govt Pro: No. 13741-42 / 27147-96 dt 25-4-98.

+ c/o 1119 dt 23/2/98 (Cl. 60)

St No 61

3. The President subsequently reported that, though the well was sunk down to a depth of 41 ft, there was no water, & that the work was given up as hard rock was found at that depth. As there was water difficulty in that village an estimate was prepared by the Work Inspector ~~was prepared~~ for deepening an old pond & already sunk by Patel Bacegowda & the same was signed by the

In Serial No 74

after paying the contractor for the work turned out by him

Amildar

~~This estimate cost of~~ The estimate ~~for~~ Rs 944 has ~~been~~ been
This estimate costing Rs 944 has

Submitted by the President
lent does not appear to have
been examined by a P.W. officer
the total estimate of Rs 944,
a sum of Rs 168 represents
the amount paid to the
Contractor for sinking the
well, which has been
abandoned. The present
estimate is not for the old
well lent for deepening the old
pond, which had been
dug up by Patel Bainegowda

31/8/00

Orders are solicited
a draft calling for
as to whether the opinion of
the Executive Engineer,
should be obtained
keep

for put up
one & spare
about 4

7/9/00

3/9/00

3.V.M 7/9/00

In reply to this Office
Letter

OFFICE OF THE
6162
21 JUN 1896
Regis 1862-79
WAR OFFICE

4 L454

97

From The Dy Commissioner
Bangalore District

To The Secretary to the Govt.
of Mysore
Genl & Rev Departments.

Dated 16th January 1897.

Despatched 18th Do

Received

General No.

D No. 719.

Enclosure No. 1

Has the honour to forward herewith for sanction an estimate for Rs 543/- for sinking a fresh water well in Malimapura, Nelamangala Taluk, out of the grant of Rs 17,905- sanctioned in Government order No. 4D dated 13th November 1896.

2. There is no fresh water well in the village and the villagers are slated to fetch water at present from a hole sunk in a Hulgaval land at a distance of half a mile and a good well is a great desideratum therein.

In the absence
of the Dy Commissioner

4 21-1-97

To L.B. Branch

K11

21/1/97

SECTION LB

FILE No. 5-8 of 96

SERIAL No. 6

1995

Refer

127

21/1/97

Manuscript has Lucko & H (160)
printed copies not yet [illegible]

OFFICE
7.35-7
26/2/98.
DEWAN OF MYSORE

L 7956
1815

1897-98

Please send a spare copy as soon as received. D.M.S. 3/3/98

D No 160 & 10/2/98. 5 Encs. Copies received.

B.H.
13/4/98 and 13/4/98

G.V.K.
ong 13/4
14-4-98

SECTION L.B.
FILE No. 58 A 96
SER'AL No. 12

From The President of the Basti Fund Board Bangalore District

To The Secretary to the Govt. of Mysore Genl & Rev Departments.

Dated 23rd February 1898.
Despatched 24th —Do—
Received
General No.
D No. 1119.

Enclosure No. 1

Submits for sanction a revised estimate for Rs 624/- for sinking a well in Nahmapura village in the Nelamangala Taluk

D. No. 1110.

Dist. Fund Board Bangalore District

Bangalore ~~Presidency~~ ~~By Commissioner's~~ Office

Bangalore 23rd July 1898.

To

The Secretary to the Government
of Mysore
Revenue and General Depts.

Sir,

I have the honor to submit for sanction a revised estimate amounting to Rs. 624/- for sinking a well in Mahimapura village in the Nelavangala Taluk.

2. Sufficient provision for blasting rock was not made in the original estimate for Rs. 543/- sanctioned by Govt. Proceedings No. 8698-9 dated the 30th January 1897 R. 747-96

3. It is now found necessary to excavate the well to a sufficient depth, rock has to be blasted, and the estimate has therefore been revised.

4 The expenditure of Rs 865-2-0
for this well work was incurred
in 1896-97 and the balance of
Rs. 477-14. has been sanctioned
in Govt Proceedings No. 140-D
dated the 10th February 1898
in the list of incomplete works

5. The excess of Rs. 81/. may be
met from the sum of Rs. 3000/
out of Local Fund General grant
for 1897-98 sanctioned in Govern-
ment Proceedings No. 140-D
dated the 10th February 1898

I have the honor to be,
Sir,
Your most obedient Servant
[illegible]
Asstt. Commissioner in Dist. charge
for President of the
Dist. Fund Board

(61)

Read

Letter No 1119 dt 23-2-98 from the President of the District Fund Board, Bangalore submitting for Sanction a revised estimate amounting to Rs 624 for sinking a well in the Mahimapura Village in the Nelamangala Taluk and stating that only the original estimate of Rs 543/- an expenditure of Rs 65-2-0 was incurred in 1896-97 & the balance Sanctioned provided for Govt Prov. No 140-D dt 10th February 1898 & requesting that a sum of Rs 81 being the excess over the original estimate may be ordered to be met from the grant of Rs 3000/- Sanctioned from the Local Fund General in the above proceedings

Order thereon

SECTION PD
FILE No. 58496
SERIAL No. 14

R 2224.

13741-42
7.147-96 / 25/4/98

Submit estimate to P.
Copy of — to Compt.

Ruled to Rev: Secretary
4
14/5/98

Seen - I do not understand the recital kindly ask the Clerk responsible explain it to me in Office at 4 P.M. today
19/5/98
P. to Secy
19/5/98

accepted

18/4/98

Secretary

Secretary 15/4/98

To

The President of the D.R.

Bangalore

Returning the Share Indenture

Completed with Co. Seal

& Share Certificate

Secretary

19.1.98

well was sunk to a depth of 41 ft, water was not
met with as there was a hard rock in the Soil
On a personal inspection of the Spot by the
H. E. the Debut [illegible] Mr. B. K. Venkatavaradhanga
dated 23rd May 1898 the work was ordered to be
abandoned after paying the Contractor for the
work turned out by him. The Villagers thereafter
represented their grievances and requested —
that an old pond situated a furlong to the east
of the village which had been sunk by the Village
Patel Bairavarda might be deepened within
the available balance of Rs 456/, as there was —
every likelihood of getting good potable
water at that place —

2 Accordingly the work of deepening the
old pond was taken on hand. At a depth of
40 ft there is good potable water about 4½ ft deep.
The Amildar states that the pond still requires
a further deepening of 10 ft. to secure a permanent
supply of water in it So that we will may not
run dry during the hot weather. There is large
gathering of people in the village every year
during the hot weather on account of the Car
festival of Maraime Rangaswamy and the
people

usually experience great difficulty for want of water. The 2nd General Assistant Commissioner who inspected this pond recently (ie, on the 5th May 1900) is also of opinion that the pond requires a further deepening of 10 ft to have a perennial supply of water during the hot weather, and so the estimate has to be revised from Rs 624/ to 944 - The excess cost, viz Rs 320/, may therefore be specially sanctioned from the Local Funds Grant during the current year to enable me to Complete the work before the end of this official year

3 Duplicate Copies of estimates prepared in English as per Government Proceedings No 17004-13 dated the 27th June 1899 are 94 sed for Sanction.

I have the honor to be,
Sir,
your most obedient Servant,

[illegible]
President
District Fund Board
Bangalore District

Yours

1381
6-8-00.

L.208
76

1899/1900

SECTION XVE

FILE No. 58096

SERIAL No. 17

To Ch: Engineer
dy 8954 13/12/00

FROM

The President of the District Fund Board. Bangalore Dt.

To

The Secretary to the Govt. of Mysore - General & Revenue Departments Bangalore

Dated 3rd August 1900.

Despatched 4th ——— do

Received

General No.

No. 190

Enclosure No. 2

Secretary's No. 13766 dated 28th June 190
L.J. 137-92

Requesting early Sanction for the revised Estimate No. 944, for Sinking a well in the Malimapura village of the Nelamangala Taluk.

Genl Branch

Please send L.J. 137-92

L.B.O.O.r L.J. 137-1892 is here.

= Note down.

D.O
8/8/00

147-96 is up

R. No. 99

Encl: 2 Petitions.

District Fund Board Resident's
Bangalore District Office
Bangalore 3rd August 1900.

To,

The Secretary
to the Government of Mysore
General and Revenue Department.

Sir,

With reference to your docket-
No. 13766 / L.F. 137-92 dated the 28th June 1900, I have (8/7/8)
the honor to state that the estimate for
Rs. 543 for sinking a well in the Mahi-
-mapura village of the Nelamangala
Taluk, sanctioned in Government Pro-
-ceedings No. 8698-2 / L.F. 147-96 dated the 30th
January 1897, was revised for Rs. 624/-
as per Government Proceedings No.
No. 13741-2 / L.F. 147-96 dated the 25th April 1898.

2. I beg to submit herewith,
the detailed estimates for Rs. 944 as
finally revised, and to request Sir

Velavanpala Talai — Bangalore Dist

Final Estimate of the Probable Cost of Sinking a well at Thekal Reservoir

| No. | Dimensions. | | | Contents. | Total. |
|---|---|---|---|---|---|
| Abandoned well | | | | | |
| Earth work | | | | | |
| Excavation | $\frac{12\frac{1}{2}+12\frac{1}{2}}{2} \times \frac{22}{7} \times 16$ | | | 1964 | |
| | $\frac{8}{2} \times \frac{8}{2} \times \frac{22}{7} \times 25$ | | | 1257 | |
| | 28 | $3\frac{1}{2}$ | $\frac{9}{2}$ | 441 | |
| | | | Total | | 3662 |
| Deduction | | | | | |
| Blasting rock heap without holes | 1 | 24 | 6 $\frac{1}{4}$ | 180 | |
| do heap with holes | 11 | 9 | $2\frac{3}{4}$ | 272 | |
| | 7 | $4\frac{1}{2}$ | $2\frac{1}{2}$ | 79 | |
| | | | | 351 | |
| deduct 1/4 for voids | | | | 88 | |
| | | | Balance | 263 | |
| Total deduction blasting rock | | | | 443 | |
| Balance Earth work | cft | | | 3219 | |
| Blasting rock heap as above | | | | 180 | |
| do do | | | | 263 | |
| Repairing a well | | | | | |
| Earth work excavation already excavated | $\frac{40+36}{2} \times \frac{44+48}{2} \times \frac{13+12}{2}$ | | | 2127 | |
| do do cutting steps &c | 14 | 15 | 11 | 2310 | |
| Blasting rock | 8 | $8\frac{1}{2}$ | 10 | 680 | |
| Removing boulders cft | 8 | $8\frac{1}{2}$ | $4\frac{1}{2}$ | 306 | |
| | | | | 986 | |
| Blasting rock with boiling water | 13 | 8 | $8\frac{1}{2}$ $3\frac{1}{2}$ | 738 | |
| do do | 1 | 8 | $8\frac{1}{2}$ 10 | 680 | |
| Buried stone revetment with cells in ca 4 | $6 \times \frac{22}{7} \times 2 \times 50$ | | | 1886 | |

| | | | | | |
|---|---|---|---|---|---|
| Brick Walls: | | | | | |
| 3rd Course | 1 | 15 | 15 | | 25 |
| Above Parapet Wall | 2 | 6 | 1 1/4 | | 15 |
| Do. do. | 2 | 3 | 1 1/4 | | 8 |
| 3rd Course | 1 | 9 | 1 1/4 | | 11 |
| Do. do. | 2 | 8 | 1 | | 16 |
| | | | | | 2 15 |
| Inducet Well | 4/2 | x 4/2 | x 22/7 | x 6 | 12 |
| Balance | | | | | 263 |
| Second Brick Chimney | | | | | |
| Parapet Wall | 2 | 6 | 1-1/8 | 2 1/2 | 33 |
| Do | 2 | 3 | 1 1/8 | 2 1/2 | 17 |
| Deduct for Opening to | | | | | |
| Parapet Wall Exterior | 4 | 6 | 2 1/2 | - | 60 |
| Interior | 4 | 3 | 2 1/2 | - | 30 |
| Iron Fixings Charges | | Item | | | 1 |
| Pulleys | | Item | | | 1 |
| Earth Work | | | | | |
| Above old fit | | | | | 212 |
| Inducet Well | 8/2 | x 8/2 | x 22/7 | x 13 | 654 |
| Balance | | | | | 10621 |



Receiving earth
from the well — 28 Rs 50 v

Grand total Rs. 320 v

5/5/902

Amilday

No. 13184 9/6/4/07.
L.T.147-96

To The President D.T.B.
Bungalore

Re: 1 Copy of letter
1. Estimate } marked
1. Plan } -N

His letter No 1900 of 3rd August 00
Submitting for sanction
a revised estimate for
Rs 944/- for sinking a well
in the Mahimapura village
Nelamangala Taluk.

R.L. 1796

SECTION D.B.
FILE No. 58 of 96
SERIAL No. 18

With reference to the
above he the honor
to forward for his consider-
ation, memo No 1788 of 26/3/01
from the Chief Engineer and
~~the Subject~~ together with an estimate & plan
thereunto pertaining for Rs 593 prepared by the Superintending Engineer
for a new well proposed to be sunk
in the Mahimapura village.

By order

Dis 3/4/07

Secretary
D.T.B. 2/4/01

Stone work with size stones

| | | | | | |
|---|---|---|---|---|---|
| Parapets all round | 1 | 334 ~~342~~ | 2 | 2 | 1336 ~~1368~~ |
| Steps | 1 | 52 6 | 1½ | 1½ | 4.68 |
| Supports 4" sides | 2 | 26 | 3 | 1½ | 234 |
| Total cft | | | | | 2038 ~~2070~~ |
| or cyds | | | | | 75 ~~77~~ |

Blasting rock with battery under

| | | | | | |
|---|---|---|---|---|---|
| From 12½ c to 25 c feet | 1 | 22/7 | 4¼ | 12½ | 709 |
| Total cft | | | | | 709 |
| or cyds | | | | | 26 |

Steining with burnt Stones

| | | | | | |
|---|---|---|---|---|---|
| 2 to 2 4 c feet | 1 | 22/7 | 6½ | 2 x 2 | 980 |
| Total cft | | | | | 980 |
| or cyds | | | | | 36 |

Slab stone work

| | | | | | |
|---|---|---|---|---|---|
| Paving | 1 | 14½ | 14½ | (6)" | 210 |
| Total Sft | | | | | 210 |

Deductions

| | | | | | |
|---|---|---|---|---|---|
| Well | 1 | 22/7 | 2¼ | | |
| Balance Sft | | | | | 194 |

Building brick in chunam parapets plastering, pillers &c as per analysis & estimate L.S. Rs 201-

# Abstract.

| Items of work | Per | Rate | Quantity | Cost. |
|---|---|---|---|---|
| Earth work &c | cyo | . 3 . | 1571 | 295 |
| Rough stone pentrument | cyo | . 14 . | 549 | 480 |
| Stone work with rizz stones | cyo | 1 . . | ~~77~~ 75 | ~~77~~ 75 |
| Blasting rock | cyo | 7 . . | 26 | ~~182~~ 182 |
| Staining with burnt stones | cyo | 1 8 . | 36 | 54 |
| Slab stone work | Sft | . 2 6 | 194 | 30 |
| Parapets & pulley &c | L.S | . . . | L.S | 20 |
| Bailing water | L.S | . . . | L.S | 20 |
| Total Rs | | | | ~~1086~~ 1086 |
| Contingencies @ 5 P.C | | | | ~~58~~ 58 |
| Grand Total Rs | | | | ~~1144~~ 1144 |

Add Specimen measurement on finishing a work mistakenly by entering upon (viz) items of Earth work & Rough stone pentrument Rs 168

Total Rs 1382

2nd Feb 0/-

Supervisor

No: 1 Sub Division

Executive Engineer,
Bangalore Division,
Bangalore.

SUPERINTENDING ENGINEER'S OFFICE
RECD. No. 135
1900 12/1/01
MYSORE TWO CIRCLES
EXECUTIVE ENGINEER
EASTERN CIRCLE
642
MYSORE 11/1/01

189

From The Executive Engineer Eastern Circle

To The Superintending Engineer Eastern Circle

Dated 10 January 1901

Despatched 12

Received

General No. 168

No. 28

Enclosure No. 4.

Superintending Engineers no: 3555 of 18 September 1900 forwarding an original Chief Engineer's no: 44/14 of 15 ademn. Estimate for a well in the Mahimapura Village in Holamangala Taluq

With reference to the above has the honor to submit a memorandum on the work by Supervisor Mr Hallaraiya again Moodalahar The Village of Mahimapura is a small one

64

Submitted.

17/No: 206

64

Please submit this alternative estimate for a remark one to complete the Tanks well as the Khodal Toppur Channel & Kattehalli for sinking a new well as suggested by him.

2. The Khodal Toppur should be charged to Alternative B this during this month

Camp Sidlaghatta 12/1/01

Jayarama
Subdy. Engineer
Eastern Circle

(To be returned)

Aandi, supplied with water for its limited requirement
Its only importance is during the Annual feast extending
for 3 days

2. The site of the well whose construction is provided
for in the Estimate attached to the file does not appear
to be a suitable one being in the water course. or at
any rate in its present state, it would cost a much
larger sum than estimated for its completion in a
substantial manner. If a well is necessary at all, either
the present incomplete well will have to be built as shown
in plan attached or a new well excavated as suggested
by Mr Vallanayagam Moodaliar in para 8 of his 1st
memorandum.

Memo of Enclosures

1. Copy of Supervisors memorandum.
1. Plan.
1. Sup'dg. Engineer's original reference.
1 Est. received with the above

Memorandum as to water supply & sewerage proposals for Mahomedan Villages - Harlapur Taluq -

Reference -

Docket No 3952 (2.F. 14799) from to Secy to the Govt of Mysore Finance & Rev: Depts

To The Chief Engineer Mysore

Mahomapur Village is 3/4 mile from the 26 mile of Salem Bellary road on its right with a population of about 25 people. Its only importance is a Vishnu temple on the top of a hill close by. On the occasion of its yearly car festival in March, 500 people collect for worship and camp for 3 days

2. The village now draws its supply of water from 3 wells:-

(i). A ryot has lately constructed a drawing well, one furlong from the village, on the way from Salem Bellary road to it. The well is 43 feet deep with 3 feet potable water. The well is sunk in rock below the 37" feet springs not powerful.

(ii). Within 100 yards from the village to its right, there is another drawing well 4'x6'. The depth of water now is 8 feet and its level is only 6 feet below ground. This well is said to run dry in Summer. Water is very good and is evidently collection from

infiltration

(iii) By the side of the (ii) there is a kalyani or descending well 40 square with steps set round on all sides. It is stepped at one corner. The water is 10 below ground and 12 feet in depth. The supply is said to fail only in very severe droughts. The steps say the depth of silt is not less than 15 feet. As descending well it is subject to pollution and overgrown with vegetation in addition. But for them, water is passable. It is here the celebration of the festival and feeding take place from years past!

3. The first well attempted at Government cost is at the foot of the temple hill and close to the village. The level of the site is about 20 to 25 feet above the wells noted above. It was sunk to 41 feet in depth and abandoned at this stage hopeless of success. 5 feet of rock excavation was also made (vide Estimate marked A) cost was Rs 168/-.

4. To the left of the village and a few yards only from it, a pond had been excavated by the

//

Br to be given and cheaper still, the improvement on the Kalyani III vide para 3

I beg &c

(Sd). A Vallanayagam Mudr.

Superintendent

One Copy

True Copy

Executive Engineer,
Bangalore Division

11th January 1911


SUPERINTENDING ENGINEER
OFFICE
WYSCRE

From 190/
Superintending Engineer
EASTERN CIRCLE.

To

Dated 23 — 1901

Despatched 25 —

Received

General No. 7 6757
No. 1136

Enclosure No.

---





77

189.

THE SECRETARY TO THE
GOVT. OF MYSORE,
GENERAL AND REVENUE DEPTS.

To

THE Chief Engineer in Mysore.

~~G.O.R. 1871~~

Dated 13/9/09 RL 441

Despatched

Received

General No. 3962
L. F. 147-9

Enclosure No. one estimate

1 - of two copies retained in office for ref.

Has the honor to forward herewith an estimate accompanying to Rs 944 received from the President of the D.B. Bangalore, for deepening a pond in the Mahimapur Village of the Nelamangala Taluk and to request that he will be so good as to cause the same checked by the Executive Engineer, Bangalore D.B.

From the Same
17889 26/8/09 L 1714

and returned ~~[illegible]~~
to the office with his
[illegible]

By order

[illegible]

[illegible] 7/9/00

11/9/00